

EQUIPMENT & IT REQUIREMENTS

What the City Needs to Provide, Set Up, and Test

City of Miramar AI Boot Camp · July 27–31, 2026 · 15 students, 2 teachers

Everything below must be in place **AND tested by teacher training, Wednesday July 22.**
The July 14 logistics call with IT, Facilities, and Finance is where we confirm it.

1 Computers

17 machines total. Each student and teacher works in the browser. No software installs needed (goal is web-only).

ITEM	QTY / DETAIL	NEEDED BY	OWNER	STATUS
Student computers	15 (one per student). Laptop or desktop, both fine.	Jul 22	City	☐
Teacher computers	2 (one per teacher). Same specs as student machines.	Jul 22	City	☐
Current web browser	Chrome or Edge, updated to current version, on every machine.	Jul 22	City IT	☐
Runs web apps in-browser	Each machine loads ChatGPT, Suno, PixVerse, and Claude in the browser.	Jul 22	City IT	☐
Audio output	Working sound on every machine (students play and review music).	Jul 22	City IT	☐
Headphones	1 pair per student (15). Ideal for the music work, so 15 kids can listen at once.	Jul 22	City	☐

2 Audio / Visual (room)

The room needs to project and play sound for the whole group. This drives demos, group review, and the Friday showcase.

ITEM	QTY / DETAIL	NEEDED BY	OWNER	STATUS
Projector or large screen	1. Must have an HDMI input for a teacher laptop.	Jul 22	City	☐
HDMI cable	1 (plus an adapter if the screen needs one). Reaches the teacher station.	Jul 22	City	☐
Room speakers	1 set, loud enough to fill the room. Plays songs and videos for the group.	Jul 22	City	☐

3 Internet

Every activity runs online. The network carries 17 devices at once, all streaming AI web apps and moving media.

ITEM	QTY / DETAIL	NEEDED BY	OWNER	STATUS
Stable broadband	Comfortably supports ~17 devices at once. Streaming AI apps, plus uploading and downloading audio, images, and video.	Jul 22	City IT	☐
Network / login for camp devices	Wi-Fi name and password (or wired access) provided for all program machines.	Jul 22	City IT	☐
Bandwidth headroom	Enough capacity so media uploads and downloads do not stall mid-class.	Jul 22	City IT	☐

This is the make-or-break section. The computers can be perfect, but if the network blocks these sites or sign-ins, the camp cannot run. Please confirm each item with IT on the July 14 call.

⚠ **Make-or-break: get every item below confirmed by IT**

If any one of these is blocked, that activity stops for the whole class.

- ☐ **Allow these domains through the web filter** on the camp devices. All of them, plus common media and CDN hosts:

openai.comchatgpt.comsuno.compixverse.aiclaude.aianthropic.comgoogle.comgoogleusercontent.comgstatic.comcloudfront.netamazonaws.comcdn.suno.aioaiusercontent.com

- ☐ **Allow sign-ins to program-provided accounts** in the browser. No policy that blocks logging into ChatGPT, Suno, PixVerse, or Claude.
- ☐ **Allow file uploads and downloads** (images, audio, video) and **clipboard use** (copy and paste) in the browser.
- ☐ **No admin lockdown** that blocks the browser or these sites. Browsers updated to their current version.
- ☐ **Confirm whether any install is needed.** The goal is web-only, no installs. If the city images or locks these machines, coordinate with MetAiBlock **before July 22**.
- ☐ **IT point of contact available live** during teacher training (**July 22 to 24**) and on **Day 1 (July 27)**, to fix any access issue on the spot.
- ☐ **Content filtering aligned to ages 13 and up** and school-appropriate. Open enough for the camp tools, safe for teens.

5 When Things Must Be Available

Three dates drive everything. Each requirement above ties back to these.

TUE · JUL 14

Logistics call

IT, Facilities, and Finance. We confirm every item on this list here.

WED · JUL 22

Ready + tested

All equipment and IT access in place. MetAiBlock tests the full setup during teacher training (Jul 22 to 24).

MON · JUL 27

Camp starts

Day 1, 9:00am. IT contact on call for live access fixes.

The chain: Confirm on July 14 → everything ready and tested by teacher training July 22 → camp opens July 27. If access is not ready and tested by July 22, delivery is at risk. That is why we confirm early on the 14th and test during training, not on Day 1.

6 Who to Confirm With

City IT + Facilities, on the **July 14 logistics call**. That call is where we walk this list item by item and get each one confirmed.

MetAiBlock will test the full setup during teacher training (July 22 to 24), so any gap is caught before Day 1, not during it.

Please have an IT decision-maker on the July 14 call who can approve the domain allow-list, the sign-in policy, and the on-site support window.